EXHIBIT 300 Ull 184-000000016

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-06-28
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-29
Date of Last Exhibit 300A Update: 2012-02-29
Date of Last Revision: 2012-06-28

Agency: 184 - U.S. Agency for International Development Bureau: 15 - Agency for International
Development

Investment Part Code: 02
Investment Category: 00 - Agency Investments
1. Name of this Investment: Steady State IT Infrastructure & Technology Modernization Program

2. Unique Investment Identifier (Ull): 184-000000016

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

This investment provides critical 24X7 IT infrastructure and support to the U.S. Agency for
International Development's (USAID) staff of 10,000+ located in Washington and 90 mission
locations. This infrastructure facilitates vital communications, linking USAID staff to each
other, to other government entities, to customers and external stakeholders/partners. Included
in this investment are 3 categories of cost of: 1) supporting the USAID worldwide network
from an operational/steady state, day-to-day standpoint; 2) planning, engineering and
implementing projects that are part of the technology modernization program; and 3)
planning, engineering, and implementing other IT enhancement efforts outside of Tech
Refresh. This investment covers support of the end user's IT needs, their desktop, servers,
local area network (LAN), metropolitan area network (MAN), wide area network (WAN), and
satellite communications used by USAID user around the world. Infrastructure categories
included in this investment are: LANs, MAN, WAN, satellite communications, desktop support,
customer service desk, network servers, E-mail, IT asset management, telegram distribution,
operational security, voice, and classified networking. The technology modernization provides
for replacement of obsolete IT components within the USAID environment, enhancing Agency
staff productivity by minimizing downtime and improving the effectiveness of IT operations.
Without this investment, core network devices would reach end-of-life, go unsupported by the
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vendor, and eventually fail and be unable to be repaired or replaced. These failures would
negatively impact USAID staff worldwide, preventing them from completing their work and
carrying out the Agency's mission. This investment also will fund key projects such as IT
enterprise disaster recovery that will bring necessary improvements and efficiencies to
improve system availability and preserve the continuity of operations. This investment will
also fund key Federal Government initiatives such as the USAID/DoS IT Transformation,
Cloud-First computing, Data Center Virtualization, and Green IT. Examples include
Telecommunications Operations Center migration, gmail and Google Apps implementation,
and virtual desktop implementation. And finally, this investment will ensure USAID's IT
infrastructure is well positioned to effectively collaborate with the Department of State.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This investment is well aligned with the goals identified in the United States Agency for
International Development Information Technology Strategic Plan. Specifically, the funding in
this investment is tied to the objectives, initiatives, and performance indicators defined for
Goal 3 in the USAID IT Strategic Plan, Effective and Efficient IT Services. The objectives
defined for this goal and supported by this investment include 1) Improving user satisfaction;
2) Improving system availability and the Continuity of Operations (COOP) Plan; 3) Integrating
security planning and monitoring; 4) Engaging the user community with information,
collaboration, and expanded partnerships. This investment will support these objectives
through the successful execution of the projects and initiatives identified in section I.B.1.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

During the prior year, this investment funding critical steady-state IT Operations and
Maintenance activities including end-user IT support, desktop support, network support, and
satellite and voice communications support allowing USAID users around the world to
maintain a high level of operational efficiency. Additionally, this investment supported the
execution of IT projects during the prior year introducing new and improved functionality to
USAID users. These IT projects included 1) Enterprise Disaster Recovery — Phase 1; 2)
iDirect/VSAT Upgrade; 3) Metropolitan Area Network Upgrade; 4) Trusted Internet
Connection implementation; 5) Microsoft Office Upgrade; 6) Document Storage and
Corporate Application Server Upgrade; 7) Aid/W Wireless Implementation; 8) Data Center
Migration Planning; 9) Adobe Connect implementation; 10) Desktop Virtualization Proof of
Concept and Pilot; 11) Gmail and Google Apps Proof of Concept and Pilot.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

During the current year, this investment will continue to fund critical steady-state IT
Operations and Maintenance activities including end-user IT support, desktop support,
network support, and satellite and voice communications support allowing USAID users
around the world to maintain a high level of operational efficiency. This investment will
support the execution of IT projects during the current year introducing new and improved
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functionality to USAID users. These IT projects will include; 1) Data center migration and
virtualization; 2) Desktop virtualization; 3) Gmail and Google Apps implementation; 4)
Enterprise Identity Management; 5) Wireless Network implementation; 6) Network Access
Control implementation; 7) Single Sign On implementation.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-08-22
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.0
$0.0

Table I.C.1 Summary of Funding
PY

2011

$0.0
$7.5
$0.0
$7.5
$34.1
$1.9
$36.0

$43.5
$1.9
11

$1.6

3.90%

$0.0
$12.0
$0.0
$12.0
$27.5
$2.2

$29.7

$41.7
$2.2
11

$-8.4

-16.77%

$0.0
$44.9

$0.0
$44.9
$27.5

$2.2

$29.7

$74.6
$2.2
11
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded AID-CIO-N-00-0
9-00013
Awarded IRM-E-01-06-00
015

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-28

Section B: Project Execution Data

Table 11.B.1 Projects

data_cntr Data Center This project funds the evaluation
of and migration to cloud-based
infrastructure, upgrade storage
solutions, and transition from
physical to virtual servers.

gen_office General Office Services This project provides program
and project management support
for all of the projects managed
under the Steady State IT
Infrastructure investment and
also supports desktop
replacement.

networks Networks This project provides funds to
upgrade the USAID network.

remote_acc Remote Access This project provides funds to
enhance mobile communications
and telework capabilities.

it_trans State/AID IT Transformation This project provides funds to
transform USAID and State
overseas work environments.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
data_cntr Data Center
gen_office General Office
Services
networks Networks
remote_acc Remote Access
it_trans State/AID IT
Transformation

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

data_cntr Data Center Migration This activity will create 2012-01-13 2012-01-13 2012-02-10 -100.00%
Project Innitiation the Project Charter
and the preliminary
Project Scope

Statement for the
Data Center Migration
project.
data_cntr Data Center Migration This activity will 2012-03-02 2012-03-02 2012-06-01 59 -91 -154.24%
Project Planning establish the project

scope, Project
Management Plan,
and the project
schedule for the Data
Center Migration
project.
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Section C: Operational Data

Response time to
user complaints -
Respond within
timeframe 90% of the
time.

Resolution time to
user complaints -
complaints will be
resolved within
timeframe 90% of
time.

First call resolution to
user complaints

Infrastructure higher
capacity based on
desktop standard
configurations and

software versions. By
FY2013, all AID/W
desktops have
adequate RAM and
disk drives and have
upgraded (not end of
support) office
automation software

Number of months for
which steady state
has missed
performance based
SLAs

Percentage of IT
infrastructure updated
every year. In
accordance with
technical
modernization

Percentage

Percentage

Percentage

Number

Months

Percentage

Customer Results -
Timeliness and
Responsiveness

Customer Results -
Timeliness and
Responsiveness

Customer Results -
Timeliness and
Responsiveness

Technology -
Reliability and
Availability

Technology -
Reliability and
Availability

Mission and Business
Results - Support
Delivery of Services

Table II.C.1 Performance Metrics

Under target

Under target

Over target

Under target

Under target

Over target

0.900000

0.900000

80.000000

0.000000

0.000000

0.250000

0.900000

4.000000

0.850000

0.000000

0.000000

0.250000

90.930000

94.280000

86.660000

2110.000000

12.000000

0.050000

0.500000

4.000000

85.000000

0.000000

0.000000

0.250000

Monthly

Monthly

Monthly

Semi-Annual

Monthly

Semi-Annual
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

program schedule, 25
% of core USAID IT
infrastructure will be
refreshed annually.

"A" grade on USAID Rank Process and Activities Under target 1.000000 1.000000 1.000000 1.000000 Semi-Annual
ISSO security. For - Security and Privacy
measurement

purposes "A"=1,
"B'=2, "C"=3, "D"=4,
"E"=5
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